

Monthly Progress Report for the month of July 2018

S. No	Particulars	Target					Achievement				
		Activity		Beneficiaries (Number)			Activity		Beneficiaries (Number)		
		Number/Quantity (courses/programmes/visits/technologies)	Area (ha)	SC/ST	Others	Total	Number (courses/programmes/visits/technologies)	Area (ha)	SC/ST	Others	Total
A	B	C	D	E	F	G	H	I	J	K	L
1.	On-farm Testing	--	--	--	--	--	--	--	--	--	--
1.1	Assessment										
1.1.1	Field Crop	--									
i.	Management of stemborer and girdle beetle in soybean	01	10	02	11	13	01	2.8	0	07	07
1.1.2	Management of wilt in soybean	01	5.2	02	11	13	01	5.20	03	10	13
i	Pink bollworm management in cotton	01	5.0	02	11	13	01	5.20	02	11	13
ii.	Assessment of Micro-bial consortia application in citrus crop	01	2.6	03	10	13	01	2.6	03	10	13
1.1.3	Livestock and other Enterprises										
i.	Evaluation of forage crop	01	--	02	05	07	01	--	02	05	07
1.1.4	Implements	--									
i	Use of Subsoiler for resource conservation	01	13.00	02	11	13	01	13.00	04	14	18
ii.	Use of Sapling trans-planter & carrier bag in vegetables	01	--	02	05	07	01	--	02	05	07
1.1.5	Women Empowerment	--									
1.2	Refinement										
1.2.1	Field Crops	--	--	--	--	--	--	--	--	--	--
1.2.2	Horticulture Crops	--	--	--	--	--	--	--	--	--	--
1.2.3	Livestock & other enterprises	--	--	--	--	--	--	--	--	--	--

S. No	Particulars	Target					Achievement				
		Activity		Beneficiaries (Number)			Activity		Beneficiaries (Number)		
		Number/Quantity (courses/programmes/visits/technologies)	Area (ha)	SC/ST	Others	Total	Number (courses/programmes/visits/technologies)	Area (ha)	SC/ST	Others	Total
A	B	C	D	E	F	G	H	I	J	K	L
1.2.4	Implements	--	--	--	--	--	--	--	--	--	--
1.2.5	Women Empowerment	--	--	--	--	--	--	--	--	--	--
2.	Demonstration										
2.1	Oilseed										
i.	Soybean	01	20.0	04	46	50	01	20.0	04	46	50
2.2	Pulses										
i.	Greengram	01	20.0	04	46	50	01	20.0	04	46	50
ii.	Blackgram	01	20.0	04	46	50	01	20.0	04	46	50
iii.	Pigeon pea	01	20.0	04	46	50	01	20.0	04	46	50
2.3	Other crops										
i.	Management of stem borer in maize	01	6.0	03	12	15	01	6.0	02	13	15
ii.	Horticulture Application of Arka Citrus Special	01	10.0	07	18	25	01	10.0	07	18	25
iii.	Toamato var. Arka Rakshak	01	2.50	04	09	13	01	2.50	04	09	13
2.4	Livestock & other enterprises										
2.5	Implements										
i.	Contour + BBF farming	01	04.00	02	08	10	01	04.00	02	08	10
2.6	Women Empowerment										
i	Zero energy vegetable and fruit preservator	01	--	03	10	13	01	--	07	06	13
3.	Diagnostic Services	01	--	02	03	05	10	--	04	12	16
3.1	Scientist visit to farmer's fields	04	--	01	06	07	17	--	01	16	17
3.2	Farmer's visit to KVK farm	10	--	05	20	25	20	--	27	124	151
4.	Vocational Training	01	--	05	10	15	01	90 days	03	12	15

S. No	Particulars	Target					Achievement				
		Activity		Beneficiaries (Number)			Activity		Beneficiaries (Number)		
		Number/Quantity (courses/programmes/visits/technologies)	Area (ha)	SC/ST	Others	Total	Number (courses/programmes/visits/technologies)	Area (ha)	SC/ST	Others	Total
A	B	C	D	E	F	G	H	I	J	K	L
4.1	Practicing farmers	22									
4.1.1	Male	12	--	25	125	150	19	--	132	869	1001
4.1.2	Female	02	--	05	20	25	03	--	34	140	174
4.2	School dropouts	02									
4.2.1	Male	01	--	02	18	20	01	--	03	18	21
4.2.2	Female	01	--	02	12	14	01	--	20	50	76
4.3	In-service training	02	--	04	20	24	02	--	04	20	24
5	Extension Activities Animal health & vaccination camp	01					01	--	--	-	187 animals
5.1	Field days	--	--	--	--	--	--	--	--	--	--
5.2	Agril. Exhibition / Mela	--	--	--	--	--	--	--	--	--	--
5.3	Kisan Gosthis	0	0	0	0	0	--	--	--	-	-
5.4	Other Extension Activities (Popular article)	01	--				0	--	--	--	--
5.5	Kisan Mobile Advisory	01	--	NA	NA	35000	04	--	NA	NA	56722
6.	Critical technology products	--	--	--	--	--	--	--	--	--	--
6.1	Livestock strains (Number)	--	--	--	--	--	--	--	--	--	--
6.2	Bio-products (kg) Azolla, Yashwant Thomb	--	--	--	--	--	--	--	--	--	--
7.0	Soil and Water Testing	01	--	05	95	100	01	--	42	211	253

Client Charter for the month of July 2018

S. No.	Services/ Transaction	Success Indicators	Process	Service standard	No. of such services attended by KVKs during July 2018	No. of such services pending with KVK beyond 30 days
1	Providing Guidance on Agricultural technology and technology products	Time taken for providing guidance/information as 1. Agro Advisory- as per agro climatic situation (immediate/ one day) 2. Seed and sampling- within 1 to 7 days 3. Livestock- 1to 30 days 4. Soil testing- 30 days	Personal contact by the service Sectors with the responsible person of KVK/ ATIC Technical staff of KVK	*30 working days	57238	--

Details of services provided by KVK for the month of July 2018

S.No	Type of Services	Number of farmers
1	Agro-advisory	
	Telephone calls	184
	Mobile advisory (No. of farmers)	56722
2.	Seed Soybean	08
3.	Seedlings	65
4.	Livestock (strain)	--
	Poultry	--
	Sheep	--
	Goat	--
	Azolla & Fodder slip	06
5.	Soil testing	--
	Soil	201
	Water	52
	Plant	--
6.	Custom hiring of farm implements	--
	TOTAL	57238

• Kisan Mobile Advisory Report for the month of July 2018

Mobile Advisory										
Month	No. of Calls	No. of Farmers	No. of messages	Type of Messages						Total
				Crop (No.)	Lives tock	Weath er	Mark eting	Awar eness	Other Enterprises	
July 18	184	56722	04	04	--	--	--	--	--	04

• **RFD information for the month of July 2018**

S. No	Particulars	Unit	Target achieved (monthly)		
			New started	Continuing	Completed
1.	Number of On-farm trails conducted	Number	04	04	00
2.	Frontline Demonstrations	Number	01	08	00
		Total (1+2)	05	12	00

• **Monthly Progress of Soil and Water Testing for the month of July 2018**

Sample	Number of Samples	Number of Beneficiaries/farmers	Number of Villages
Soil	201	201	25
Water	52	52	--
Plant	--	--	--
Total	253	253	25

- **Community Radio Station (CRS) -- N.A.**

Signifiant Achèvement :

- **Live telecast of Interaction of Hon'ble Prime Minister with SHG and SHG groups**
Live telecast of interaction of Hon. Prime Minister with farmers was arranged at KVK Buldana-I on 12.07.2018 at 9.00 am. Hon. Prime Minster interacted with SHG farm women of various KVK's and taken information about the agricultural activities carried out in respective KVK's/District. Also given information about various schemes carried out by Govt. of India for SHG farmers. All KVK staff, 87 SHG women farmers and farmers were present for this interaction.

