

Monthly Progress Report for the month of *June* 2018

S. No	Particulars	Target					Achievement				
		Activity		Beneficiaries (Number)			Activity		Beneficiaries (Number)		
		Number/Quantity (courses/programmes/visits/technologies)	Area (ha)	SC/ST	Others	Total	Number (courses/programmes/visits/technologies)	Area (ha)	SC/ST	Others	Total
A	B	C	D	E	F	G	H	I	J	K	L
1.	On-farm Testing	--	--	--	--	--	--	--	--	--	--
1.1	Assessment										
1.1.1	Field Crop	--									
1.1.2	Horticulture Crop	--									
i	To assess turmeric variety IISR pragati and PDKV waigaon for short duration	01	1.3	01	06	07	01	1.3	01	06	07
ii.	Assessment of Micro-bial consortia application in citrus crop	01	2.6	03	10	13	01	2.6	03	10	13
1.1.3	Livestock and other Enterprises	--									
1.1.4	Implements	--									
i	Use of Subsoiler for resource conservation	01	13.00	02	11	13	01	13.00	04	14	18
ii.	Use of Sapling trans-planter & carrier bag in vegetables	01	--	02	05	07	01	--	02	05	07
1.1.5	Women Empowerment	--									
1.2	Refinement										
1.2.1	Field Crops	--	--	--	--	--	--	--	--	--	--
1.2.2	Horticulture Crops	--	--	--	--	--	--	--	--	--	--
1.2.3	Livestock & other enterprises	--	--	--	--	--	--	--	--	--	--
1.2.4	Implements	--	--	--	--	--	--	--	--	--	--
1.2.5	Women Empowerment	--	--	--	--	--	--	--	--	--	--
2.	Demonstration										
2.1	Oilseed										

S. No	Particulars	Target					Achievement				
		Activity		Beneficiaries (Number)			Activity		Beneficiaries (Number)		
		Number/Quantity (courses/programmes/visits/technologies)	Area (ha)	SC/ST	Others	Total	Number (courses/programmes/visits/technologies)	Area (ha)	SC/ST	Others	Total
A	B	C	D	E	F	G	H	I	J	K	L
i.	Soybean	01	20.0	04	46	50	01	20.0	04	46	50
2.2	Pulses										
i.	Greengram	01	20.0	04	46	50	01	20.0	04	46	50
ii.	Blackgram	01	20.0	04	46	50	01	20.0	04	46	50
iii.	Pigeon pea	01	20.0	04	46	50	01	20.0	04	46	50
2.3	Other crops										
i.	Horticulture Application of Arka Citrus Special	01	10.0	07	18	25	01	10.0	07	18	25
ii.	Toamato var. Arka Rakshak	01	2.50	04	09	13	01	2.50	04	09	13
2.4	Livestock & other enterprises	--									
2.5	Implements										
i.	Contour + BBF farming	01	04.00	02	08	10	01	04.00	02	08	10
2.6	Women Empowerment										
i	Zero energy vegetable and fruit preservator	01	--	03	10	13	01	--	07	06	13
3.	Diagnostic Services	01	--	02	03	05	01	--	0	01	01
3.1	Scientist visit to farmer's fields	04	--	01	06	07	04	--	01	03	04
3.2	Farmer's visit to KVK farm	10	--	05	20	25	15	--	27	180	207
4.	Vocational Training	01	--	05	10	15	01	90 days	03	12	15
		01	--	02	10	12	01	05 days	04	10	14
4.1	Practicing farmers	14									
4.1.1	Male	10	--	25	125	150	10	--	29	244	273
4.1.2	Female	02	--	05	20	25	04	--	43	80	123
4.2	School dropouts	02									
4.2.1	Male	01	--	02	18	20	02	--	03	35	38

S. No	Particulars	Target					Achievement					
		Activity		Beneficiaries (Number)			Activity		Beneficiaries (Number)			
		Number/Quantity (courses/programmes/visits/technologies)	Area (ha)	SC/ST	Others	Total	Number (courses/programmes/visits/technologies)	Area (ha)	SC/ST	Others	Total	
A	B	C	D	E	F	G	H	I	J	K	L	
4.2.2	Female	--	--	--	--	--	--	--	--	--	--	--
4.3	In-service training	02	--	04	20	24	02	--	04	20	24	
5	Extension Activities											
5.1	Field days	--	--	--	--	--	--	--	--	--	--	--
5.2	Agril. Exhibition / Mela	01	--	20	80	100	01	--	26	87	113	
5.3	Kisan Gosthis	01	--	02	18	20	01	--	03	21	24	
5.4	Other Extension Activities (Popular article)	01	--				02	--	--	--	--	
5.5	Kisan Mobile Advisory	01	--	NA	NA	35000	01	--	NA	NA	63380	
6.	Critical technology products	--	--	--	--	--	--	--	--	--	--	--
6.1	Livestock strains (Number)	--	--	--	--	--	--	--	--	--	--	--
6.2	Bio-products (kg) Azolla, Yashwant Thomb	--	--	--	--	--	--	--	--	--	--	--
7.0	Soil and Water Testing	01	--	05	95	100	01	--	11	167	178	

Client Charter for the month of June 2018

S. No.	Services/ Transaction	Success Indicators	Process	Service standard	No. of such services attended by KVKs during June 2018	No. of such services pending with KVK beyond 30 days
1	Providing Guidance on Agricultural technology and technology products	Time taken for providing guidance/information as 1. Agro Advisory- as per agro climatic situation (immediate/ one day) 2. Seed and sampling- within 1 to 7 days 3. Livestock- 1to 30 days 4. Soil testing- 30 days	Personal contact by the service Sectors with the responsible person of KVK/ ATIC Technical staff of KVK	*30 working days	63754	--

Details of services provided by KVK for the month of June 2018

S.No	Type of Services	Number of farmers
1	Agro-advisory	
	Telephone calls	165
	Mobile advisory (No. of farmers)	63380
2.	Seed Soybean	08
3.	Seedlings	10 (567 nos)
4.	Livestock (strain)	--
	Poultry	--
	Sheep	--
	Goat	--
	Azolla & Fodder slip	06
5.	Soil testing	--
	Soil	167
	Water	11
	Plant	--
6.	Custom hiring of farm implements	07
	TOTAL	63754

• Kisan Mobile Advisory Report for the month of June 2018

Mobile Advisory										
Month	No. of Calls	No. of Farmers	No. of messages	Type of Messages						Total
				Crop (No.)	Livestock	Weather	Marketing	Awareness	Other Enterprises	
June 18	165	63380	01	01	--	--	--	--	--	01

• **RFD information for the month of June 2018**

S. No	Particulars	Unit	Target achieved (monthly)		
			New started	Continuing	Completed
1.	Number of On-farm trails conducted	Number	02	02	00
2.	Frontline Demonstrations	Number	07	01	00
		Total (1+2)	09	03	00

• **Monthly Progress of Soil and Water Testing for the month of June 2018**

Sample	Number of Samples	Number of Beneficiaries/farmers	Number of Villages
Soil	167	167	14
Water	11	11	--
Plant	--	--	--
Total	178	178	14

- **Community Radio Station (CRS) -- N.A.**

Signifiant Achèvement :

- **Live telecast of Interaction of Hon'ble Prime Minister with farmers**

Live telecast of interaction of Hon. Prime Minister with farmers was arranged at KVK Buldana-I on 20.06.2018 at 9.00 am. Hon. Prime Minster interacted with farmers of various KVK's and taken information about the agricultural activities carried out in respective KVK's/District. Also given information about various schemes carried out by Govt. of India for farmers. All KVK staff, 32 women farmers and 81 farmers were present for this interaction.

